
ID Task Name Duration

1 Undergraduate Housing Project 720 days
2 TBR Approval 6 mons
3 A&E 6 mons
4 Construction 24 mons
5 Dunn Center Skyboxes 760 days
6 Conceptual 2 mons
7 TBR Approval 6 mons
8 A&E 6 mons
9 Construction 24 mons
10 Gov Stadium Skyboxes 760 days
11 Conceptual 2 mons
12 TBR Approval 6 mons
13 A&E 6 mons
14 Construction 24 mons
15 Emerald Hill Sprinkler Project 1461 days
16 Financial Collection 60 mons
17 A&E 6 mons
18 Construction - Phase 1 12 mons
19 Construction - Phase 2 12 mons
20 Construction - Phase 3 12 mons
21 Construction - Phase 4 12 mons
22 FIRE MARSHALs DEADLINE 0.05 mons
23 Browning Elevator – ADA Project 380 days
24 Conceptual 3 mons
25 TBR Approval 6 mons
26 A&E 6 mons
27 Construction 4 mons
28 Campus-wide Paving – Gravel Parking 780 days
29 Conceptual 3 mons
30 TBR Approval 6 mons
31 A&E 6 mons
32 Construction 24 mons
33 Campus-wide Steam Line and Valve R 380 days
34 Conceptual 3 mons
35 TBR Approval 6 mons
36 A&E 6 mons
37 Re-Bid Contract 1 mon
38 Construction 3 mons
39 Computer Room Renovation 241 days
40 Conceptual 2 mons
41 DB-70 1 day
42 TBR Approval 3 mons
43 A&E 6 mons
44 Construction 1 mon
45 Observatory 650 days
46 Conceptual 6 mons
47 TBR Approval 6 mons
48 A&E 6 mons
49 Fire Marsal Approval 2.5 mons
50 Construction 12 mons
51 Corss-Killebrew-Rawlings Demolition 151 days
52 Complete scavenging parts 60 days
53 Contract Demolition Crews 5 days
54 Secure Area 5 days
55 Demolish & Re-Grade Area 2 wks
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