



The Project Team

Title	Department	Phone #	E-Mail
Director of Facilities Planning and Projects (FP&P)	FP&P	7887	westermana@apsu.edu
Acting Director of the Physical Plant (PP)	PP	6330	ballenm@apsu.edu
Director of Information Technology (IT)	IT	7129	wallc@apsu.edu
Assistant Vice President for Finance	F&A	6777	hurstt@apsu.edu
Director of University Facilities (UF)	UF	7845	keana@apsu.edu
General Maintenance Supervisor	PP	7426	lemons@apsu.edu
Manager of Telecommunications	IT	6284	sprigglej@apsu.edu
Network Specialist	IT	7113	taylor@apsu.edu
Inventory Clerk/PFI	PP	7420	hibpsh@apsu.edu
Coordinator of Support	PP	7021	suiterl@apsu.edu
Director of Campus Police (CP)	CP	7707	bilesl@apsu.edu
Director of Purchasing (P)	P	7691	blainj@apsu.edu
Safety Coordinator	PP	7456	

Specific to project:

Building Security Coordinators – current project building
Stakeholder and stakeholder’s supervisor

The diversity and complexity of each project will directly influence the amount and degree of involvement of each team member. The sole purpose of this concept is to allow key players to have as much advanced knowledge of any particular project and to allow them to offer their idea’s, suggestions, and improve the overall efficiency and function of the project. By making this a standard practice we make our projects both successful, but also eliminate a great deal of re-work due to incomplete or incorrect information.

By combining the idea’s and knowledge of the Project Team with the Stakeholder Team we will produce the best project possible.